
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1252 Days

02/07/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 53.04

664 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,007,912.21

$12,412,325.85

$8,995,571.07

34.06%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $14,007,912.21 $12,412,325.85 $8,995,571.07 35.78% $493,270.67

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,817,413.78 $3,422,797.24 $394,616.54

Non-Participating $954,353.44 $855,699.31 $98,654.13

Total Earnings $4,771,767.22 $4,278,496.55 $493,270.67

Stockpiled Materials $240,573.92 $240,573.92 $0.00

Gross Earnings $5,012,341.14 $4,519,070.47 $493,270.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,012,341.14 $4,519,070.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $493,270.67

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .533

 484351.000 .040

STP00-0001-05(047)

 

.573 $19,374.04 $277,533.12

0004 210-0100     GRADING COMPLETE - LS  1.000 .465

 3331981.000 .015

STP00-0001-05(047)

 

.480 $49,979.72 $1,599,350.88

0044 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  300.000 401.811

 36.000 .000

 

 

401.811 $.00 $14,465.20

0050 441-0104     CONC SIDEWALK, 4 IN SY  5,300.000 1,201.529

 24.000 457.294

 

 

1,658.823 $10,975.06 $39,811.75

0054 441-0108     CONC SIDEWALK, 8 IN SY  1,000.000 958.458

 36.000 183.544

 

 

1,142.002 $6,607.58 $41,112.07

0075 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  101.000 138.500

 12.000 .000

 

 

138.500 $.00 $1,662.00

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,700.000 6,516.160

 13.000 532.100

 

 

7,048.260 $6,917.30 $91,627.38

0100 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  320.000 232.794

 110.000 11.726

 

 

244.520 $1,289.86 $26,897.20

Category Amount: $95,143.56 $2,092,459.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0160 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 5.000

 1500.000 .000

 

 

5.000 $.00 $7,500.00

0185 611-9000     CAPPING MINOR STRUCTURE EA  3.000 7.000

 550.000 .000

 

 

7.000 $.00 $3,850.00

0240 668-2100     DROP INLET, GP 1 EA  8.000 7.000

 1800.000 1.000

 

 

8.000 $1,800.00 $14,400.00

Category Amount: $1,800.00 $25,750.00

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 100.254

 250.000 10.360

 

 

110.614 $2,590.00 $27,653.50

0280 163-0300     CONSTRUCTION EXIT EA  4.000 6.000

 750.000 .000

 

 

6.000 $.00 $4,500.00

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,287.000 6,753.000

 0.500 .000

 

 

6,753.000 $.00 $3,376.50

0295 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 15.000

 350.000 .000

 

 

15.000 $.00 $5,250.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  1.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0305 167-1500     WATER QUALITY INSPECTIONS MO  33.000 18.000

 150.000 1.000

 

 

19.000 $150.00 $2,850.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,573.000 8,443.500

 3.000 214.500

 

 

8,658.000 $643.50 $25,974.00

0330 700-6910     PERMANENT GRASSING AC  6.000 3.346

 780.000 .281

 

 

3.627 $219.18 $2,829.06

0340 700-8000     FERTILIZER MIXED GRADE TN  2.000 1.795

 525.000 .100

 

 

1.895 $52.50 $994.88

0355 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  132.000 20.000

 35.000 3.000

 

 

23.000 $105.00 $805.00

0360 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  525.000 348.000

RAW CHECK DAM 2.700 87.000

 

 

435.000 $234.90 $1,174.50

0365 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  263.000 318.000

 1.000 .000

 

 

318.000 $.00 $318.00

0385 716-2000     EROSION CONTROL MATS, SLOPES SY  5,359.000 8,635.223

 0.800 173.333

 

 

8,808.556 $138.67 $7,046.84

0397 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  .000 8.000

 205.000 5.000

                                                            

CO #4

13.000 $1,025.00 $2,665.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0398 165-0095     MAINTENANCE OF RETROFIT, STA NO - EA  .000 6.000

 210.000 .000

STRUCTURE

CO #4

6.000 $.00 $1,260.00

0399 165-0111     MAINTENANCE OF STONE FILTER RING EA  .000 4.000

 596.000 .000

                                                            

CO #4

4.000 $.00 $2,384.00

Category Amount: $5,158.75 $91,081.28

Category Number: 0050 SIGNAL INSTALLATION

0535 615-1200     DIRECTIONAL BORE - LF  5,525.000 2,195.000

 10.000 158.000

3 IN

 

2,353.000 $1,580.00 $23,530.00

0540 615-1200     DIRECTIONAL BORE - LF  2,110.000 2,837.000

 15.000 .000

6 IN

 

2,837.000 $.00 $42,555.00

0590 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  12,190.000 8,155.000

 3.400 1,125.000

 

 

9,280.000 $3,825.00 $31,552.00

Category Amount: $5,405.00 $97,637.00

Category Number: 0060 WALLS

0675 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,786.000 2,965.800

 48.000 1,737.140

1

 

4,702.940 $83,382.72 $225,741.12

0700 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,838.000 3,861.968

 48.000 .000

2

 

3,861.968 $.00 $185,374.46

0705 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  7,630.000 8,323.130

 48.000 .000

2

 

8,323.130 $.00 $399,510.24



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WALLS

0710 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  14,033.000 5,320.900

 48.000 4,381.400

2

 

9,702.300 $210,307.20 $465,710.40

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 95.000

 450.000 .000

 

 

95.000 $.00 $42,750.00

0750 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,566.000 2,566.000

 48.000 186.470

5

 

2,752.470 $8,950.56 $132,118.56

0760 627-1120     COPING B, WALL NO - LF  326.000 .000

 210.000 326.000

5

 

326.000 $68,460.00 $68,460.00

Category Amount: $371,100.48 $1,519,664.78

Category Number: 0020 DRAINAGE

0880 668-1200     CATCH BASIN, GP 2 EA  1.000 .000

 3500.000 .500

 

 

.500 $1,750.00 $1,750.00

Category Amount: $1,750.00 $1,750.00

Category Number: 0010 ROADWAY

0900 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,100.000 4,508.490

 14.000 752.070

 

 

5,260.560 $10,528.98 $73,647.84

0910 158-1000     TRAINING HOURS HR  2,000.000 1,312.000

 0.800 1,808.000

 

 

3,120.000 $1,446.40 $2,496.00

0920 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,168.000 840.000

 15.000 62.500

 

 

902.500 $937.50 $13,537.50



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/13/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0930 207-0203     FOUND BKFILL MATL, TP II CY  615.000 642.601

 36.000 .000

 

 

642.601 $.00 $23,133.64

Category Amount: $12,912.88 $112,814.98

Project Total Amount: $493,270.67 $4,771,767.22


